

Phase 1 - (8 weeks). Works to be carried out between 09.06.25 - 01.08.25. The dates are approximate and are subject to change.



In-line work areas



Indicative line to show cycle / pedestrian routes that will be maintained as much as reasonably possible during the works



Form 2 way traffic  
to site entrance

Offline works to  
junction and spine  
road



Full night time closure of A38 to  
install parapet protection - 1 night  
date tbc

Access for residents  
parking only

- Closure of Lanes 1 East Bound & West Bound
- Closure of A38 Northbound off-slip
- Closure of flyover
- Closure of Bath Road
- Closure of Davy Way
- Closure of Bristol Road restricted to residents access to properties only
- Closure of A38 for nighttime working to plane and resurface to centreline



Phase 2 - (7 weeks). Works to be carried out between 04.08.25 - 19.09.25. The dates are approximate and are subject to change.

In-line work areas

Indicative line to show cycle / pedestrian routes that will be maintained as much as reasonably possible during the works

Access for residents parking only

2 way traffic to site entrance

Offline works to junction and spine road

- Closure of Lanes 2 East Bound & West Bound
- Closure of Bath Road
- Closure of Davy Way
- Local Traffic Management for the replacement of Lights and signs to Bristol Road areas
- Closure of A38 for nighttime working to plane and resurface to centerline







Phase 4 - (4 weeks) Works to be carried out between 03.11.25 - 28.11.25.  
The dates are approximate and are subject to change.

- In-line work areas
- Indicative line to show cycle / pedestrian routes that will be maintained as much as reasonably possible during the works

Access for residents parking only

Closure for the reworking as shown. Access for frontages only

-Junction opened to all traffic  
-Closure of Bath Road from temporary site access to Haresfield Lane. Access to frontages maintained.